

Members	Designation	Today	Yesterday	Adhocs/Hurdels	Expected Date	Status
kailash	SSE	Mail templated integrate- Test & Modify	Pivot Table for existing user finding best way		12 Feb 2026	Start Today
		Cover letter Integrate- Test & Modify	Yognik Support for API		12 Feb 2026	Start Today
		Form builder sahil api support	Mail templated integrate- Test & Modify		12 Feb 2026	Start Today
		Payment Dynamic flow ready	Cover letter Integrate- Test & Modify		12 Feb 2026	Start Today
			Multiple Application API ready		11 Feb 2026	Completed
Yognik	Mobile Dev	Profile Setup screens remain API integration	Mobile and email login issue fix		12 Feb 2026	Start Today
		Till work done - Bug fixes UI base	Shimeer view update based on Akhlesh		12 Feb 2026	Start Today
			Profile - Inner Screens- Visa detail		11 Feb 2026	Completed
Shankar	SSE	Whatsapp Paid version, Apple/Google store Account, Payment then test- discussion with RJ	Whatsapp Paid version then test-discussion with RJ		12 Feb 2026	Start Today
		Profile flow work- Based on screen need to create API	Application assignment testing and fixing		12 Feb 2026	Start Today
		Application Status change - Collaboration	Application Status change - Collaboration		12 Feb 2026	Start Today
Aarti	SSE	Nepoora Bug fix based module check (Vendor and Category brands testing- end to end)	Nepoora Bug fix based module check (Vendor and Category brands testing- end to end)		12 Feb 2026	Start Today
		Tracking Project update form abhishek	Tracking Project update form abhishek		12 Feb 2026	Start Today
		Mail Templates design ready & Invoice template Ready	Vendor Globle commition module add		12 Feb 2026	Start Today
		review rating Like /dislike api	Frontend Doc for explanation		12 Feb 2026	Completed
Mitpreet	SSE	Aura Checking & testing	Home - Aura responsive check, header check		12 Feb 2026	Start Today
		Blog Page layout design and tag check and spacing	Other pages check with Aditya		12 Feb 2026	Start Today
		ARN Mobile Optimization	Natco Performance optimization		12 Feb 2026	Start Today
			TFT Change - Image change & Content		11 Feb 2026	Completed
Aditya	SSE	On Leave	Aura Studio - Home , About, Blog and contact page responsive		11 Feb 2026	Completed

Members	Designation	Today	Yesterday	Adhocs/Hurdels	Expected Date	Status
Vipin	Junior BE	Autobank transaction - Reader & writer update based on changes	Autobank transaction - Reader & writer update based on changes		12 Feb 2026	Start Today
			yesterday work testing and trying bug fixes		11 Feb 2026	Completed
Deva	SD Intern	On Leave	Chat Integration- Admin side		14 Feb 2026	In Process
Sahil	JSD	review rating Like /dislike api integration - Nepoora & Testing	Header hide while using become a member		11 Feb 2026	Start Today
		TheVysa- Form builder implementation	Frontend testing- Customer end 2 end		11 Feb 2026	Start Today
			TheVysa- Work according Shankar		11 Feb 2026	Start Today
Rishi	JSD	Refund flow analysis - Notification integration ready	Nepoora Product update image base		12 Feb 2026	Start Today
			TheVysa - helpdekh doc in proper format then integration		11 Feb 2026	Start Today
Abhishek	QA	On Leave	On Leave			
Priyanshi	SD Intern	Setting - Admin profile, User Update, Roles Update- Conflxt resolve	Setting - Admin profile, User Update, Roles Update		12 Feb 2026	In Process
		Research - Transaction based on payment , refund and wallet- flow			12 Feb 2026	Start Today